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Artifact Rationale

This document describes the Deployment, Installation, Back-out, and Rollback Plan for new
products going into the VA Enterprise. The plan includes information about system support,
issue tracking, escalation processes, and roles and responsibilities involved in all those activities.
Its purpose is to provide clients, stakeholders, and support personnel with a smooth transition to
the new product or software, and should be structured appropriately, to reflect particulars of
these procedures at a single or at multiple locations.

Per the Veteran-focused Integrated Process (VIP) Guide, the Deployment, Installation, Back-out,
and Rollback Plan is required to be completed prior to Critical Decision Point #2 (CD #2), with
the expectation that it will be updated throughout the lifecycle of the project for each build, as
needed.
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1

Introduction

This document describes how to deploy and install the IB*2.0*713 patch, as well as how to
back-out the product and rollback to a previous version or data set.

1.1

Purpose

The purpose of this plan is to provide a single, common document that describes how, when,
where, and to whom the IB*2.0*713 will be deployed and installed, as well as how the patches
are to be backed out and rolled back, if necessary. The plan also identifies resources,
communications plan, and rollout schedule. Specific instructions for installation, back-out, and
rollback are included in this document.

1.2

Dependencies

The following patches must be installed before IB*2.0*713:

1.3

IB*2.0*621
IB*2.0*687

Constraints

This patch is intended for a fully patched VistA system.

2

Roles and Responsibilities

Table 1: Deployment, Installation, Back-out, and Rollback Roles and Responsibilities

Project
ID Team Phase / Role | Tasks Phase (See
Schedule)
1 VA OIT, VA OIT Health Deployment Plan and schedule Planning
Services Portfolio & PMO deployment (including
orchestration with vendors)
2 Local VAMC and CPAC Deployment Determine and document | Planning
processes the roles and
responsibilities of those
involved in the deployment
3 Field Testing (Initial Deployment Test for operational Testing
Operating Capability readiness
(I0C)), Health Services
Portfolio Testing & VIP
Release Agent Approval
4 Health Services Portfolio | Deployment Execute deployment Deployment
and Field Operations
5 Individual Veterans Affairs | Installation Plan and schedule Deployment
Medical Centers (VAMCs) installation
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Project
ID Team Phase / Role | Tasks Phase (See
Schedule)
6 VIP Release Agent Installation Ensure authority to operate | Deployment
and that certificate
authority security
documentation is in place
7 N/A for this patch as we Installation Validate through facility N/A
are using only the existing POC to ensure that IT
VistA system equipment has been
accepted using asset
inventory processes
VA’s eBusiness team Installations Coordinate training Deployment
VIP Release Agent, Back-out Confirm availability of Deployment
Health Services Portfolio back-out instructions and
& the development team back-out strategy (what
are the criteria that trigger
a back-out)
10 No changes to current Post Hardware, Software and Warranty
process — we are using Deployment System Support
the existing VistA system

3

Deployment

The deployment is planned as a national rollout.

This section provides the schedule and milestones for the deployment.

3.1

Timeline

The deployment and installation is scheduled to run for 30 days, starting with national release.

3.2

3.21

3.2.2

Site Readiness Assessment

This section discusses the locations that will receive the IB*2.0*713 deployment.

Deployment Topology (Targeted Architecture)
This patch IB*2.0*713 is to be nationally released to all VAMCs.

Site Information (Locations, Deployment Recipients)

The test sites for IOC testing are:

e Southern Arizona VA HCS (Tucson, AZ)
e San Juan VAMC (San Juan, Puerto Rico)
e Butler VAMC (Butler, PA)
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Upon national release all VAMCs are expected to install this patch within the compliance dates.

3.2.3 Site Preparation

The following table describes preparation required by the site prior to deployment.

Table 2: Site Preparation

Problem / Features to Adapt /
Site / Other Modify to New Actions / Steps Owner
Change Needed
Product
N/A N/A N/A N/A N/A

3.3 Resources
3.3.1  Facility Specifics

The following table lists facility-specific features required for deployment.

Table 3: Facility-Specific Features

Site Space / Room Features Needed Other
N/A N/A N/A N/A

3.3.2 Hardware

The following table describes hardware specifications required at each site prior to deployment.

Table 4: Hardware Specifications

ACCTIET Model Version Configuration | Manufacturer | Other
Hardware

Existing N/A N/A N/A N/A N/A
VistA system

Please see the Roles and Responsibilities table in Section 2 for details about who is responsible
for preparing the site to meet these hardware specifications.

3.3.3 Software

The following table describes software specifications required at each site prior to deployment.

Table 5: Software Specifications

ACCRUCT Make Version Configuration | Manufacturer | Other
Software
Fully patched N/A 2.0 N/A N/A N/A
Integrated Billing
package within
VistA
IB*2.0*621 N/A Nationally N/A N/A N/A
released
version
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SOGIIIEE Make Version Configuration | Manufacturer | Other
Software
IB*2.0*687 N/A Nationally N/A N/A N/A
released
version

Please see the Roles and Responsibilities table in Section 2 above for details about who is
responsible for preparing the site to meet these software specifications.

3.34 Communications

The sites that are participating in field testing (IOC) will use the “Patch Tracking” message in
Outlook to communicate with the eBusiness elnsurance sub-team, the developers, and product
support personnel.

3.3.4.1 Deployment / Installation / Back-out Checklist

The Release Management team will deploy the patch IB*2.0*713, which is tracked in the
National Patch Module (NPM) in Forum, nationally to all VAMCs. Forum automatically tracks
the patches as they are installed in the different VAMC production systems. One can run a report
in Forum to identify when and by whom the patch was installed in the VistA production at each
site. A report can also be run to identify which sites have not currently installed the patch in their
VistA production systems. Therefore, this information does not need to be manually tracked in
the chart below.

Table 6: Deployment / Installation / Back-out Checklist

Activity Day Time ::“odr:l";f'e‘::;"::s"k
Deploy N/A N/A N/A
Install N/A N/A N/A
Back-out N/A N/A N/A

4 Installation

4.1 Pre-installation and System Requirements

IB*2.0*713, a patch to the existing VistA Integrated Billing 2.0 package, is installable on a fully
patched M(UMPS) VistA system and operates on top of the VistA environment provided by the
VistA infrastructure packages. The latter provides utilities which communicate with the
underlying operating system and hardware, providing Integrated Billing independence from
variations in hardware and operating system.

4.2 Platform Installation and Preparation

Refer to the IB*2.0*713 documentation on the National Patch Module (NPM) on Forum for the
detailed installation instructions. These instructions will include any pre installation steps if
applicable.
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4.3 Download and Extract Files

Refer to the IB*2.0*713 documentation on the NPM to find the location of related
documentation that can be downloaded. IB*2.0*713 will be transmitted via a PackMan message
and can be pulled from the NPM. It is not a host file, and therefore, does not need to be
downloaded separately.

4.4 Database Creation

This patch does NOT introduce a new database. It uses the existing VistA database.

4.5 Installation Scripts

No installation scripts are needed for IB*2.0*713 installation.

4.6 Cron Scripts

No Cron scripts are needed for IB*2.0*713 installation.

4.7 Access Requirements and Skills Needed for the
Installation

The following staff need access to the PackMan message containing the IB*2.0*713 patch or
Forum’s NPM in order to download the nationally released IB*2.0*713 patch. The software is to

be installed by the sites or regions designated: VA OI&T IT OPERATIONS SERVICE,

Enterprise Service Lines, and / or VistA Applications Division’.

4.8 Installation Procedure
Refer to the IB*2.0*713 documentation on the NPM for the detailed installation instructions.

4.9 Installation Verification Procedure

Refer to the IB*2.0*713 documentation on the NPM for detailed installation instructions. These
instructions include any post installation steps if applicable.

4.10 System Configuration

No system configuration changes are required for this patch.

4.11 Database Tuning

No reconfiguration of the VistA database, memory allocations, or other resources is necessary.

! “Enterprise service lines, VAD” for short. Formerly known as the Information Resources Management (IRM) or
IT support.
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5 Back-out Procedure

Back-out pertains to a return to the last known valid instance of operational software and
platform settings.

5.1 Back-out Strategy

Although it is unlikely, due to care in collecting, elaborating, and designing approved user
stories, followed by multiple testing stages (Developer Unit Testing, Component Integration
Testing, SQA Testing, and User Acceptance Testing), a back-out decision due to major issues
with this patch could occur during site Mirror Testing, Site Production Testing or after National
Release to the field (VAMCs). The best strategy is dependent on the stage during which the
decision is made.

If during Mirror testing or Site Production Testing, a new version of a defect correcting test
patch is produced, retested, and successfully passes development team testing, it would be
resubmitted to the site for testing. If the patch produced catastrophic problems, a new version of
the patch can be used to restore the build components to their pre-patch condition.

If the defect(s) were not discovered until after national release but during the designated support
period, a new patch will be entered into the National Patch Module on Forum and go through all
the necessary milestone reviews etc., as a patch for a patch. It is up to VA OIT and product
support whether this new patch would be defined as an emergency patch or not. This new patch
could be used to address specific issues pertaining to the original patch or could be used to
restore the build components to their original pre-patch condition.

After the support period, the VistA Maintenance Program would produce the new patch, either to
correct the defective components or to back-out the patch.

5.2 Back-out Considerations

It is necessary to determine if a wholesale back-out of the patch IB*2.0*713 is needed or if a
better course of action is to correct through a new version of the patch (if prior to national
release) or through a subsequent patch aimed at specific areas modified or affected by the
original patch (after national release). A wholesale back-out of the patch will still require a new
version (if prior to national release) or a subsequent patch (after national release). If the back-out
is post-release of this patch IB*2.0*713, this patch should be assigned status of “Entered in
Error” in Forum’s NPM.

5.21 Load Testing

N/A. The back-out process if necessary is executed at normal, rather than raised job priority, and
is expected to have no significant effect on total system performance. Subsequent to the
reversion, the performance demands on the system would be unchanged.

5.2.2 User Acceptance Testing

1. VistA has been modified to remove the menu option, and its routine: IBCOC, 'List
Inactive Ins. Co. Covering Patients' [IBCN LIST INACTIVE INS W/PAT] from the
following menus:
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a) ‘Insurance Reports’ [[IBCN INS RPTS]
b) ‘Patient Insurance Menu’ [IBCN INSURANCE MGMT MENU]
c) ‘CPAC Facility Patient Insurance Menu’ [KPA CPAC PATIENT INSURANCE]

The routine and option will be removed using the 'DELETE' functions provided by patch
build.

VistA was modified to add the Date of Death to the primary insurance screen when
viewing a patients policies using either ‘Patient Insurance Info View/Edit’ [IBCN
PATIENT INSURANCE] or ‘View Patient Insurance’ [[BCN VIEW PATIENT
INSURANCE].

VistA has been modified to make the insurance company name case insensitive when
using the IB insurance lookup routine IBCNILK.

VistA has been modified to add the viewing of Expanded Benefits (EB) in ‘Third Party
Joint Inquiry’ (TPJI) [IBJ THIRD PARTY JOINT INQUIRY].

VistA has been modified so that elnsurance does not send foreign characters to Financial
Service Center (FSC). VistA has also been modified to not send foreign characters to
other Veteran Administration Medical Centers (VAMC) via Interfacility Insurance
Update (I1U).

VistA has been modified by adding a new status 'B17' to file [IV STATUS TABLE
(#365.15) via the post install routine IBY713PO.

VistA was modified to preserve Group Plan Comments formatting when the group is
moved using the option 'Move Subscribers to a Different Plan' [[IBCN MOVE
SUBSCRIB TO PLAN].

. VistA was modified to correct an undefined error when a recently verified policy is

deleted before it can be shared with other VAMCs via I1U.

A new action FIX CORRUPT BUFFERS (FB) was added to the IV Ins. Verification
section that allows users with the proper security key to correct corrupt entries in the
'INSURANCE VERIFICATION PROCESSOR' file (#355.33).

10. VistA was modified to correct an undefined error in 'Insurance Company Entry/Edit’

5.3

[IBCN INSURANCE CO EDIT].

Back-out Criteria

Back-out Criteria (any of the following):

The project is canceled

The requested changes implemented by IB*2.0%*713 are no longer desired by VA OIT
and the eBusiness elnsurance sub-team

The patch produces catastrophic problems
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5.4 Back-out Risks

Since the elnsurance software is tightly integrated with external systems, any attempt at a back-
out should include close consultation with the external trading partners such as the Financial
Services Center (FSC) and the Health Care Clearing House (HCCH) to determine risk.

5.5 Authority for Back-out

Any back-out decision should be a joint decision of the Business Owner (or their representative)
and the Program Manager with input from the Health Services Portfolio (HSP) Application
Coordinator, developers (both project and Tier 3 HSP), and if appropriate, external trading
partners such as the VA Financial Service Center (FSC) or Health Care Clearing House.

elnsurance is tightly integrated with these external partners and a back-out of the patch should
not be a standalone decision.

5.6 Back-out Procedure

The back-out plan for VistA applications is complex and not a “one size fits all” solution. The
general strategy for a VistA back-out is to repair the code with a follow-up patch. The
development team recommends that sites log a ticket if it is a nationally released patch.

Back-out Procedure prior to National Release. If it is prior to national release, the site will be
already working directly with the development team daily and should contact that team. The
development team members will have been identified in the Initial Operating Capability (IOC)
Memorandum of Understanding (MOU). As discussed in section 5.2, it is likely that the
development team can quickly address via a new software version. If the site is unsure who to
contact, they may log a ticket to contact Health Services Portfolio - Health Financial Product
Line.

The IB*2.0*713 patch contains the following build components.
e Options
e Protocols
e Security Key
e Routines

While the VistA installation procedure of the KIDS build allows the installer to back up the
modified routines using the ‘Backup a Transport Global’ action, due to the complexity of this
patch, it is not recommended for back-out, and a restore from a backup of the Transport Global
should not be attempted. In the event that a site decides to back out this patch, the site should
contact the Enterprise Service Desk (ESD) to submit a help desk ticket. The development team
will need to issue a follow-on patch in order to comprehensively back-out this patch and / or to
clean up corrupted data / remove data dictionary changes, if needed and restore the system to a
functioning state.

Please contact the EPMD team for assistance since this installed patch contains components in
addition to routines.
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5.7 Back-out Verification Procedure

Successful back-out is confirmed by verification that the back-out patch was successfully
implemented. This includes successful installation and testing that the back-out acted as

expected, as defined together with the team the site contacted in section 5.5.

6 Rollback Procedure

Rollback pertains to data. The only data changes in this patch are specific to the operational
software and platform settings and they are covered in the Back-out procedures detailed

elsewhere in this document.

6.1 Rollback Considerations
Not applicable.

6.2 Rollback Criteria
Not applicable.

6.3 Rollback Risks
Not applicable.

6.4 Authority for Rollback
Not applicable.

6.5 Rollback Procedure
Not applicable.

6.6 Rollback Verification Procedure
Not applicable.
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